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Name of group holding the meeting: CBS Managers 
 
Who called the meeting:  Bob Bair 
 
Date: 11/10/04 
Time: 11:00 
Place NOAA 
 
Attendees: 
 
Bob Bair    (OFM) 
Bill Starr 
Bill Isbell 
John Sansing 
Patricia Jackson 
Teresa Coppolino (NIST) 
Wende Wiles 
Scott Montgomery 
Ted Wolfgang  (NOAA) 
Chris Suzich 
Jim Aikman  (Census) 
Ghee Tara  (EDA) 
 
 
Agenda: 
 
1.  Status of CSTARS/CBS Interface and CCR 
2.  Status of on-going projects 
3.  Business Case for improving business processes 
4.  NIST CBS Portal - Next steps 
5.  Name change from CAMS to CBS 
6.  CBS teams and user groups 
7.  Bureau activities 
 
Key issues or topics addressed: 
 
CAMS to CBS Name Change:  Our program is making the transition from CAMS to 
CBS and eliminating CAMS as a budget line item.  We have changed the Exhibit 300 and 
announced the name change to the CITRB.  This name change allows us to incorporate 
other business systems into CBS over time.  CFS still remains as the core system. 
 
NIST Portal:  NIST will chair an initial meeting on Monday, 11/15, and will prepare 
goals and strategies for a CBS-wide portal. 
 
Central Contractor Registry/CSTARS:  The CSC is late on software acceptance 
testing.  The CSC is working with GCE, the vendor, to work out software quality 
problems (too many bugs).  This will not affect CSTARS, which is on schedule.  There 
are complicated contractor relationships in getting the CCR and CSTARS in synch.  
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CACI is not as far along as Accenture in providing capabilities.  Staff will meet with 
CACI every 2 weeks to monitor progress and keep them on track. 
 
Bureaus need to identify programs that interact with vendor tables to see if they are 
impacted by the CCRcode. 
 
There are multiple uses of the requisition screen (MOUs, interagency agreements, etc) 
and CACI has agreed to imbed this new code into their corporate product so DoC does 
not have a customized version of CSTARS.  OAM is leading a group to look at options 
for handling non-acquisition requisitions in CSTARS. 
 
Trial Table:  The CSC plans to change the table structure and centralize the posting 
process.  Changes include making the fund code alphanumeric, expanding the line item 
from 3 to 6 characters, adding foreign currency and country fields, and adding a foreign 
key.  The kick-off meeting will be November 22nd. 
 
Budget Module:   Changes include adding pennies in the budget screen to avoid on top 
adjustments.  The CSC plans to deliver changes in segments.  There are a number of 
tough challenges, including doing apportionments by quarter, category B, and doing 
allotments and sub-allotments from the same screen.  A kick-off meeting was held on 
November 10th. 
 
Reimbursable Agreements:   The CSC is in the requirements development phase, 
including documenting the WIP process. 
 
Reorganization:  We need to set up a group to discuss alternatives.  Funds control is a 
major issue 
 
Other CSC Activities:  The CSC is buried in Level 1 ARs.  The next maintenance 
release is on schedule. 
 
Business Case:   Paula Copeland, detailed from NIST, will lead the effort and look at the 
improving financial management across DoC.  Areas to be examined include: 
 

• Financial operations across DoC – Cost, FTEs, transactions, and transaction $ 
value. 

• IT resources – Assets that support CBS and feeder systems 
• Comparison to other agencies – Look at shared services:  What is being done, 

Why, and History. 
 
The business case group will look at the value of consolidation and providing shared 
services for financial operations and IT services.  Paula will be talking to bureau 
managers to identify representatives for the group. 
 
Other Items:    
 
The CSC has set up a number of program-wide teams and they are working out well. 
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Bureaus were asked to review their SystaLex contract Ad Hoc hours requirements and 
provide revised estimates to Bill Starr.  Bill will send out initial Ad Hoc requirements. 
 
Census:   
 

• Have established a change control board. 
• Un-integrating ETMIS+, TMIS+, and CAMS Printing from CBS and plan to use 

standard interface. 
• Census is moving toward blade technology. 

 
NOAA: 
 

• Budget Deconstruction – What set of numbers should be used for other business 
systems?  Which other business systems should be included in this project? 

• NOAA had request for obligation data by Congressional District 
• GL005 issues – Need before close of quarter.    

 
NIST: 
 
Teresa announced that her division, NIST Business Division, has been reorganized and 
the new teams/team leaders are: 
 

• Financial Systems Support Group – Scott Montgomery 
• Development Management Support Group – Wende Wiles 
• Business System Support Group – Robin Breeze 

 
NIST has instituted 2 new change control boards: 
 

• Internal development and end users 
• Technology with CIO 

 
Action Items 
 

1. Bill Starr will send out initial Ad Hoc requirements for new SystaLex 
contract. 

2. Teresa Copolino will make reservations for lunch at Old Ebbitt Grill 
3. Need to look at the feasibility of including congressional district data in CBS 

so we are able to report obligation data by congressional district. 
 
 
Dates of Next CBS Manager Meetings will be: 
 
December 9th – EDA – Lunch at Old Ebbitt Grill 
January 13th –  NIST 
February 10th – CSC 
March 10th – Census 
April 14th – NOAA 
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May 12th – EDA 
June 9th – NIST 
July 14th – CSC 
August 11th - Census 


